2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

Six Year Resources needed for 2006 - 2011 CIP compared to Six Year Resources needed for 2005 - 2010 CIP

2005 -2010 2006 -2011
Required Required
Resources (with  Resources (with
Project Name inflation) inflation) Change NOTES

Parks & General Government Capital Projects
Chelsea Park $ - $ - $ - Project completed in 2005.
Burien Community Center 11,343,715 16,320,765 4,977,050 | Name changed to reflect Community Center costs only and

revised cost estimates.

Community Theatre and Art Gallery 50,000 50,000 -
Des Moines Memorial Park - 480,000 480,000 | Costs moved up from future years.
Dottie Harper Park - Play Equipment 83,160 87,923 4,763
Eagle Landing Park 30,000 - (30,000)| Project to be completed in 2005.
Environmental Science Center 423,455 841,219 417,764 | Construction cost estimate increased.
Lake Burien School Park - Phase |1 50,000 - (50,000)| Project cost increased for City grant match.
Mathison-Carver Property 150,000 - (150,000)| Project to be completed in 2005.
North Ambaum Park 972,000 422,000 (550,000)| Phase 1 costs to be completed in 2005.
Olde Burien Triangle Park - - - Project moved to Unfunded/Future List
Park Acquisition & Development 3,110,900 2,180,000 (930,900)| Costs and grant sources were updated.
Parks, Recreation Open Space Plan 30,000 120,000 90,000 | Costs moved up from future.
Public Paths, Sidewalks & Bikeways Plan - - - Project completed in 2004.
Public Paths & Trails Implementation 699,450 597,095 (102,355)| Project cost reduced due to grants.
Seahurst Park - - - Project to be completed in 2005.
Seahurst Park So. Shoreline - Seawall Removal and 342,727 280,702 (62,025)| Project completed in 2005.
Beach Restoration
Seahurst Park So. Shoreline - Upland 1,049,355 663,015 (386,340)| Project to start in 2005.
Seattle City Light/Kennedy HS Soccer Field - - - Project moved to Unfunded/Future List
Senior & Community Activity Center - 4,751,441 4,751,441 | New project.
Street Ends - - - Project moved to Unfunded/Future List
Town Square 5,059,454 - (5,059,454)[ Town Square was moved to its own CIP section.
Total $ 23,394,216 | $ 26,794,160 | $ 3,399,944
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

Six Year Resources needed for 2006 - 2011 CIP compared to Six Year Resources needed for 2005 - 2010 CIP

2005 -2010
Required

2006 -2011
Required

Project Name

Resources (with  Resources (with

inflation)

inflation)

Change

NOTES

Town Square Capital Projects

Town Square Acquisition & Predevelopment $ 5,059,454 | $ 630,992 | $ (4,428,462)| Costs from previous Town Square project

Town Square Open Space - 3,100,000 3,100,000 -

Town Square Streets 1,100,000 11,184,516 10,084,516 | Costs from Downtown Street & Sidewalk Project

City Hall - 8,864,214 8,864,214 -
$ 6,159,454 | $ 23,779,722 | $ 17,620,268 -

Transportation Capital Projects

1st Ave S Phase 1 (146th to 163rd) $ 11,719,493 | $ - $ (11,719,493) | Project to be completed in 2005.

1st Ave. S Phase 2 (140th to 146th) - 9,840,973 9,840,973 | Design and construction costs were moved up from future

4th Ave SW Pedestrian Safety Project - (Phase 2) - - - Project costs are in future years.

4th Ave SW/SW 148th St. Intersection - 240,000 240,000 | New Project

8th Place SW Road Repair - - - Project to be completed in 2005.

16th Ave SW Road Repair 180,301 - (180,301)| Project to be completed in 2005.

21st Ave SW Road Repair 339,520 339,520 - -

Ambaum Blvd SW and SW/S 156th Street Corridor 1,786,692 828,754 (957,938)| Project cost reduced due to not receiving a TIB grant.

Safety Improvements

Ambaum Blvd SW Pedestrian Safety - - - -

Burien Entry Improvements 50,000 51,500 1,500 | Pre-design costs moved from 2005 to 2006 and inflated.

Downtown Street & Sidewalk Improvements 1,100,000 - (1,100,000) | Project moved to Town Square CIP - Streets

Maplewild Ave SW Earthquake Rd Repair - North 2,164,185 - (2,164,185)| Project to be completed in 2005.

Neighborhood Traffic Control Program 340,265 348,933 8,668 | $50,000 per year plus inflation

Pedestrian & Bicycle Plan Implementation 568,611 657,031 88,420 | Formerly called Safe Sidewalks Program. $100,000 per year

plus inflation.

SR 509/SR 518 Interchange - 30,000 30,000 | New Project.

Street Overlay Program 2,132,873 2,207,486 74,613 | $300,000 per year plus inflation.

SW 146th - 6th Road Repair - - - Project completed in 2004.

SW 152nd Street Enhancement - - - Project completed in 2004.

Sylvester Road SW 902,000 - (902,000)| Project to be completed in 2005.

Transit Center/Transit Oriented Development 10,000 20,000 10,000 | $10,000 was added in 2006 and 2007 for project development.

Total $ 21,293,940 | $ 14,564,197 | $ (6,729,743) -
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2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

Six Year Resources needed for 2006 - 2011 CIP compared to Six Year Resources needed for 2005 - 2010 CIP

Project Name

2005 -2010
Required

2006 -2011
Required

Resources (with  Resources (with

inflation)

inflation)

Change

NOTES

Surface Water Management Capital Projects

Study completed in 2002. Future costs to be determined when

Hermes & Mayfair Regional Pond $ - $ - $ - other Stormwater Plans are done.

Ambaum Sub-Basin (M-11) Drainage $ - $ 1,691,845 | $ 1,691,845 | New project.

417 SW 142nd Street Infiltration Pond Expansion 118,000 95,000 (23,000)| Design work to be done in 2005.

643 SW 141st Street Infiltration Pond 50,000 - (50,000)| Pre-design to be done in 2005.

Miller/Salmon Creek Basin Plan - - - Plan to be completed in 2005.

Residential Drainage Improvement Program 1,501,916 1,551,659 49,743 | $200,000 per year - inflation

Total $ 1,669,916 | $ 3,338,504 | $ 1,668,588 | $ -
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

2006 - 2011 Capital Improvement Program
Projects by Category - $68.5 Million

Surface Water
Management,

$3,338,504 , 5% Parks & General
Government,

0
Town Square, $26,794,160 , 39%

$23,779,722 , 35%

Transportation,
$14,564,197 , 21%
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

2006 - 2011 Capital Improvement Program
Funding Sources - $68.5 million
King County Housing

Authority, $1,400,000,
2%

Banked Property Tax,
$1,055,969 , 2%

Land Sales,
$4,659,076 , 7%

Parks & General
Government CIP,
$2,866,152 , 4%

Grants,

Public Works Trust $19,170,687 , 27%

Loan, $6,074,814,9%

Private,

Unfunded, $30,000, 0%

$373,219, 1%

CDBG,

Transportation CIP, $354,000, 1%

$5,484,116 , 8%
SWM CIP,
Bonds, $1,791,504 , 3%

$25,217,046 , 36%
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2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

2006 - 2011 Capital Improvement Program

Parks & General Government

Total Project

Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 Six-Year CIP

Chelsea Park $ 263,154 | $ 262,866 | $ 288 | $ - $ - $ - $ - $ - $ - $ -
Burien Community Center 16,545,765 193,468 31,532 100,000 5,500,000 - - - 10,720,765 16,320,765
Community Theatre and Art 80,000 28,459 1,541 - - - - 50,000 - 50,000
Des Moines Memorial Park 480,000 - - - 180,000 150,000 150,000 - - 480,000
Dottie Harper Park - Play 87,923 - - - 7,787 80,136 - - - 87,923
Eagle Landing Park 1,838,721 1,682,905 155,816 - - - - - - -
Environmental Science 932,578 86,432 4,927 130,000 711,219 - - - - 841,219
Lake Burien School Park 112,000 84,546 27,454 - - - - - - -
Mathison-Carver Property 213,479 42,847 170,632 - - - - - - -
North Ambaum Park 1,504,000 454,748 627,252 - 422,000 - - - - 422,000
Park Acg. & Development 3,445,178 168,528 1,096,650 310,000 1,870,000 - - - - 2,180,000
Parks, Recreation Open 160,000 - 40,000 - - - - 120,000 - 120,000
Space Plan
Public Paths, Sidewalks & 100,000 97,508 2,492 - - - - - - -
Bikeways Plan
Public Paths & Trails 597,095 - - 130,795 233,150 233,150 - - - 597,095
Implementation
Seahurst Park 150,392 124,304 26,088 - - - - - - -
Seahurst Seawall Removal 846,983 488,156 78,125 65,126 68,382 71,802 75,392 - - 280,702
Seahurst Park-Upland 1,186,760 40,765 482,980 20,000 643,015 - - - - 663,015
Senior & Comm. Activity 5,500,000 176,191 572,368 4,387,658 363,783 - - - - 4,751,441
Total $ 34,044,028 | $ 3,931,723 |$ 3,318,145 |$ 5143579 ($ 9,999,336 [ $ 535088 (% 225392 |$% 170,000 |$ 10,720,765 ($ 26,794,160
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2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

Parks & General Government Funding Sources

TOTAL FUNDING REQUIREMENTS

Parks & General Government CIP $ 5,163,505 | $ 2,007,380 | $ 1,061,511 | $ 560,795 | $ 1,202,888 | $ 160,931 | $ - $ 170,000 | $ - $ 2,094,614
Bond Issue 19,452,454 - - 3,231,689 5,500,000 - - - 10,720,765 19,452,454
CDBG 1,058,697 350,000 354,697 - 354,000 - - - - 354,000
Banked Property Tax/Capacity 1,604,528 176,191 372,368 1,055,969 - - - - - 1,055,969
King County Housing Authority - - - - - - - - - -
Subtotal Local Funds 27,279,184 2,533,571 1,788,576 4,848,453 7,056,888 160,931 - 170,000 10,720,765 22,957,037
Street Fund 50,000 48,754 1,246 - - - - - - -
Surface Water Management - - - - - - - - - -
Grant 6,309,106 1,346,879 1,528,323 295,126 2,539,229 374,157 225,392 - - 3,433,904
Private 32,519 2,519 - - 30,000 - - - - 30,000
Unfunded 373,219 - - - 373,219 - - - - 373,219
TOTAL ALL PROJECTS $ 34,044,028 | $ 3,931,723 | $ 3,318,145 | $ 5,143,579 | $ 9,999,336 | $ 535,088 | $ 225392 [ $ 170,000 | $ 10,720,765 | $ 26,794,160
Six year Funding Sources needed for 2006 -2011 Parks & General Government CIP compared to Six year Funding Sources needed for 2005 - 2010 CIP
2006-2011
2005-2010 Funding
Funding Sources Sources Change

Parks & Gen. Government CIP $ 3,639,657 | $ 2,094,614 | $ (1,545,043)

Bond Issue $ 9,303,300 | $ 19,452,454 | $ 10,149,154

CDBG $ 354,697 | $ 354,000 | $ (697)

Banked Property Tax/Capacity $ 4,274,000 | $ 1,055,969 | $ (3,218,031)

King County Housing Authority [ $ 800,000 | $ - % (800,000)

Subtotal Local Funds $ 18,371,654 ( $ 22,957,037 $ 4,585,383

Street Fund $ B - 1% -

Surface Water Management $ 100,000 | $ - % (100,000)

Grant $ 4,275,107 | $ 3,433,904 | $ (841,203)

Private $ - |8 30,000 | $ 30,000

Unfunded $ 647,455 | $ 373,219 | $ (274,236)

TOTAL FUNDING SOURCES $ 23,394,216 | $ 26,794,160 | $ 3,399,944

2006 - 2011 Capital Improvement Program 3-13




2006 - 2011 Adopted Capital Improvement Program

2006 - 2011 Capital Improvement Program
Parks and General Government Funding Sources - $26.8 million

Grants, Private, Unfunded,
3,433,904 , 13% 30,000, 0% $373,219 , 1%

Parks & General
Government CIP,
2,094,614 , 8%

CDBG,
354,000, 1%

Banked Property
Tax/Capacity,
1,055,969 , 4%

Bond Issue,
19,452,454 | 73%
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2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

2006 - 2011 Capital Improvement Program
Town Square
Total Project Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 Six-Year CIP

Town Square Acquisition & | $ 6,955,392 | $ 5,908,077 | $ 416,323 | $ 630,992 [ $ - $ - $ - $ - $ 630,992

Predevelopment

Town Square Open Space 3,837,937 104,000 633,937 3,100,000 - - - - 3,100,000

Town Square Streets 11,933,384 - 748,868 4,717,366 6,467,150 - - - 11,184,516

City Hall 8,864,214 - - 3,255,138 5,159,076 225,000 225,000 - 8,864,214
Subtotal All Funded Projects $ 31,590,927 [ $ 6,012,077 | $ 1,799,128 | $ 11,703,496 | $ 11,626,226 $ 225000 | $ 225,000 | $ - $ 23,779,722

Town Square Funding Sources
TOTAL FUNDING REQUIREMENTS
Total Project Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 Six-Year CIP
Parks & General Government CIP | $ 7,833,875 $ 6,012,077 | $ 1,050,260 | $ (178,462)| $ 500,000 $ 225,000 | $ 225,000 | $ $ 771,538
Transportation CIP 1,150,000 - 718,498 299,516 131,986 - - 431,502
Bond Issue - REET 3,100,000 - - 3,100,000 - - - 3,100,000
Bond Issue - Other 2,664,592 - - 2,664,592 - - - 2,664,592
King County Housing Authority 1,400,000 - - 1,400,000 - - - 1,400,000
Grants 6,255,570 - 30,370 2,855,237 3,369,963 - - 6,225,200
Public Works Trust Fund Loan 4,527,814 - - 1,562,613 2,965,201 - - 4,527,814
Land Sales 4,659,076 - - - 4,659,076 - - 4,659,076
Total Project Funding Sources $ 31,590,927 | $ 6,012,077 | $ 1,799,128 | $ 11,703,496 | $ 11,626,226 $ 225,000 | $ 225,000 | $ $ 23,779,722
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2006 - 2011 Adopted Capital Improvement Program

City of Burien, Washington

Six year Funding Sources needed for 2006 -2011 Town Square CIP compared to Six year Funding Sources needed for 2005 - 2010 CIP

2005-2010 2006-2011

Funding Funding

Sources Sources Change
Parks & General Gov't CIP $ 1,159,454 | $ 771,538 | $ (387,916)
Transportation CIP $ 1,100,000 | $ 431,502 | $ (668,498)
Bond Issue - REET $ 3,100,000 | $ 3,100,000 | $ -
Bond Issue - Other $ - 1% 2,664,592 | $ 2,664,592
King County Housing Authority $ 800,000 | $ 1,400,000 | $ 600,000
Grants $ - % 6,225,200 | $ 6,225,200
Public Works Trust Fund Loan $ - 1% 4527814 | $ 4,527,814
Land Sales $ - % 4,659,076 | $ 4,659,076
TOTAL FUNDING SOURCES $ 6,159,454 | $ 23,779,722 | $ 17,620,268
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

2006 - 2011 Capital Improvement Program
Town Square Funding Sources - $23.8 million

Parks & General
Government CIP,

¢ 28 30 Transportation CIP,
771,538, 3%

Land Sales,
$431,502 , 2%

$4,659,076 , 20%

Bond Issue,
$5,764,592 , 24%

Public Works Trust
Fund Loan, $4,527,814 ,

19% King County Housing

Authority, $1,400,000,
6%

Grants,
$6,225,200 , 26%
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2006 - 2011 Adopted Capital Improvement Program

2005 - 2010 Capital Improvement Program

City of Burien, Washington

Transportation
Total Project 2006-2011 Six-
Funded Projects Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 Year CIP
1st Ave S., Phase 1 (SW 146th St. to
SW 163rd Place) $ 17654928 [$ 1,021,560 | $ 16,633,368 | $ - $ - $ -1 $ -1$ -1$ -1$ -
IstAve . Phase 2 (SW 140th St. to 9,940,973 68,893 31,107 - - 521,925 9,319,048 - - 9,840,973
SW146th St.) R ' ' ' e e
4th Ave SW Pedestrian Safety Project - - - - - - - - - - -
4th Ave SW/SW 148th St. Intersection 240,000 - - - 240,000 - - - - 240,000
8th Place SW Road Repair 132,000 130,205 1,795 - - - - - - -
16th Avenue SW Road Repair
349,000 65,540 283,460 - - - - - - -
21st Avenue SW Road Repair 439,520 68,533 31,467 339,520 - - - - - 339,520
Ambaum Blvd SW & SW/S 156th St. 932,348 - 103,594 828,754 - - - - - 828,754
Ambaum Blvd SW Pedestrian Safety
Improvements 286,178 206,002 80,176 - - - - - - -
Burien Entry Improvements 340,776 251,647 37,629 51,500 - - - - - 51,500
Maplewild Ave SW Earthquake Road
Repair - North 7,431,500 3,632,324 3,899,176 - - - - - - -
Neighborhood Traffic Control 513,719 103,932 60,854 54,700 55,725 56,800 58,788 60,552 62,368 348,933
Pedestrian & Bicycle Plan
Implementation 1,302,283 548,605 96,647 - 122,900 127,202 131,654 135,604 139,672 657,031
SR509/SR518 Interchange 30,000 - - 10,000 10,000 10,000 - - - 30,000
Street Overlay Program 3,902,687 1,117,669 577,532 206,400 398,700 381,604 394,960 406,809 419,013 2,207,486
SW 146th - 6th Ave Road Repair 130,000 113,144 16,856 - - - - - - -
SW 152nd Street Enhancement 6,530,000 6,527,330 2,670 - - - - - - -
Sylvester Road SW 2,337,374 958,839 1,378,535 - - - - - - -
Transit Center/Transit Oriented Dev. 715,000 654,273 40,727 10,000 10,000 - - - - 20,000
Subtotal All Funded Projects $ 53208286 | $ 15,368,496 | $ 23,275,593 | $ 1,500,874 [ $ 837,325 $ 1,097,531 [$ 9,904,450 | $ 602,964 | $ 621,053 | $ 14,564,197
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2006 - 2011 Adopted Capital Improvement Program

2006 -2011 Funding Requirements

Transportation

TOTAL FUNDING REQUIREMENTS

City of Burien, Washington

Total Project 2006-2011 Six-
Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 Year CIP
Transportation CIP $ 13,395,928 | $ 5,006,490 | $ 3,336,824 | $ 957,541 [ $ 827,325 1,087,531 | $ 956,200 | $ 602,964 | $ 621,053 | $ 5,052,614
Private 9,462,951 382,750 9,080,201 - - - - - - -
Grant 20,689,222 4,994,801 6,182,838 543,333 10,000 10,000 8,948,250 - - 9,511,583
CDBG 358,686 358,686 - - - - - - - -
PWTF Loan and Interest 5,440,016 3,440,016 2,000,000 - - - - - - -
SWM CIP 3,217,730 542,000 2,675,730 - - - - - - -
Street Fund - - - - - - - - - -
Undetermined - - - - - - - - - -
Bond Issue $ 643,753 [ $ 643,753 [ $ -1$ -1$ - - $ - $ - $ - $ -
Total Project Funding Sources $ 53,208,286 | $ 15,368,496 | $ 23,275,593 | $ 1,500,874 | $ 837,325 1,097,531 | $ 9,904,450 | $ 602,964 | $ 621,053 | $ 14,564,197
Six year Funding Sources needed for 2006 -2011 Transportation CIP compared to Six year Funding Sources needed for 2005 - 2010 CIP
2005-2010
Funding 2006-2011
Sources Funding Sources| Change
Transportation CIP 7,430,467 5,052,614 (2,377,853)
Private 5,180,193 - (5,180,193)
Grant 6,433,280 9,511,583 3,078,303
CDBG - - B
PWTF Loan and Interest 2,000,000 - (2,000,000)
SWM CIP 250,000 - (250,000)
Street Fund - - B
Undetermined - - -
Bond Issue - - B
Total Project Funding Sources 21,293,940 14,564,197 (6,729,743)
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

2006 - 2011 Capital Improvement Program
Transportation Funding Sources - $14.6 million

Transportation CIP,
$5,052,614 , 35%

Grants,
$9,511,583 , 65%
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington

2006 - 2011 Capital Improvement Program
Surface Water Management (SWM)

Total Project Total 6-year
Cost Prior Years 2005 2006 2007 2008 2009 2010 2011 cost
Funded Projects - - - - - - - - - -
Hermes/Mayfair Pond Rehabilitation $ 56,334 | $ 56,334 | $ -1$ -1$ -1$ -1$ -1 $ -1 $ -1 $ -
Ambaum Sub-Basin (M-11) Drainage | g 5 175750 |3 80,693 | $ 406212 | $ 131550 | $ 1,560,205 | $ -|s -|s -l - 1691845
Improvement
417 SW 142nd St. Infiltration Pond Exp. 118,000 - 23,000 95,000 - - - - - 95,000
643 SW 141st St. Infiltration Pond 445,000 354,545 90,455 - - - - - - -
Miller/Salmon Creek Basin Plan 250,000 175,250 74,750 - - - - - - -
Res. Drainage Imp. Program 2,694,659 733,757 409,243 237,600 245,800 254,403 263,307 271,206 279,343 1,551,659
Total Funded Projects $ 5742,743 | $ 1,400,579 | $ 1,003,660 [ $ 464,150 [ $ 1,806,095 | $ 254,403 [ $ 263,307 [ $ 271,206 | $ 279,343 | $ 3,338,504
TOTAL FUNDING REQUIREMENTS
Surface Water Management CIP $ 4110893 ($ 1,332,341 |$ 987,048 [ $ 464,150 [ $ 259,095 | $ 254,403 [ $ 263,307 [$ 271,206 | $ 279,343 | $ 1,791,504
Parks & General Government CIP $ 10,350 10,350 - - - - - - - -
Surface Water Management Fund $ 74,500 57,888 16,612 - - - - - - -
Public Works Trust Fund Loan 1,547,000 - - - 1,547,000 - - - - 1,547,000
Total Funded Projects $ 5742,743 | $ 1,400,579 | $ 1,003,660 [ $ 464,150 [ $ 1,806,095 | $ 254,403 [ $ 263,307 [ $ 271,206 | $ 279,343 | $ 3,338,504

Six year Funding Sources needed for 2006 -2011 SWM CIP compared to Six year Funding Sources needed for 2005 - 2010 CIP

2005-2010 | 2006-2011
Funding Funding
Sources Sources Change

SWM CIP 1,669,916 | 1,791,504 121,588

Parks & Gen Gov't CIP - - -

Surface Water Mngmnt Fund - - -

Pub. Works Trust Fund Loan - 1,547,000 1,547,000

TOTAL FUNDING SOURCE|[ 1,669,916 | 3,338,504 1,668,588
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2006 - 2011 Adopted Capital Improvement Program City of Burien, Washington
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